COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 25/ 2019

ESTI MATE SUMVARY 08: 07: 49
CONTI D: C22414 ESTI MATE NO. 0005 FINL SPEC YR 2005
PCN: 22414-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TIME ALLOW 49 WORK DAYS
US 50 N. DELTA PHASE 1 ADA RAWPS (ESB) PERCENT TIME: 100. 00 ORI G TI ME ALLOW 45 WORK DAYS

PRQIECT NO NHPP0501- 068
US 50 N. DELTA PHASE 1 ADA RAMPS (ESB)

NAME OF ROAD:
PRQIECT COUNTI ES: DELTA

CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 01/ 25/ 2019 DATE TI ME STARTED 09/17/2018
3001 N Townsend Ave DATE LET 07/ 05/ 2018 DATE WORK BEGAN 09/17/ 2018
DATE AWARDED 07/ 23/ 2018 DATE TI ME SToPPED 12/13/2018
DATE CONTRACT EXECUTED 08/15/2018 DATE ACCEPTED 12/ 13/ 2018
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 09/17/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PROQJECT AMT: $ 329, 567. 00 PARTI Cl PATI NG $ 1, 800. 00 $ 0. 00
AWARD PRQIECT AM: $ 378, 100. 00 NON- PARTI Cl PATI NG 327,767.00 616. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 329, 567. 00 616. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 329, 567. 00 616. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 5,671.50
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 329, 567. 00 6, 287. 50
L1 QUI DATED DAMVAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 329, 567. 00 6, 287. 50
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 6,287.50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

202- 00203

202- 00207

202-00210

202- 00220

202- 00250

202- 00827

203- 01597

208- 00035

208- 00046

208- 00051

C22414

22414-BI D
NHPP0O501- 068

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Sidewal k

Curb and Gutter

Renoval of

Brick Pavers

Renoval of

Concr et e Pavenent

Renoval of

Renoval of

Asphal t Mat

Renoval of

Pavenent Marking

Pul |

Box

Renoval of

Pot hol i ng

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
505. 000
5%
50. 00000
408. 000
LF
35. 00000
14. 000
5%
100. 00000
131. 000
sy
50. 00000
0. 000
5%
40. 00000
1, 501. 000
SF
5. 00000
0. 000
EACH
500. 00000
0. 000
HOUR
250. 00000
24.000
LF
15. 00000
1. 000
EACH
2, 500. 00000
0. 000
LF

250. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

505. 000
0. 000
505. 000

408. 000
0. 000
408. 000

14. 000
0. 000
14.000

131. 000
0. 000
131. 000

0. 000
0. 000
0. 000

1, 501. 000
0. 000
1,501. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO1/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:07: 49

AMOUNT

25, 250

14,280

1, 400.

6, 550

7,505

360.

2,500

00

00

00

00

.00

00

.00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00054

0065

208- 00056

0070

208- 00103

0075

208- 00106

0080

208- 00107

0085

210- 00300

0090

210- 00810

0095

210- 04050

0100

213- 00067

0105

304- 06000

0110 403-00721

C22414

22414-BID
NHPP0501- 068

| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type I1)

StormDrain Inlet Protection (Type III)

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Reset Brick Pavers

Reset Ground Sign

Adj ust Val ve Box

Rock Miul ch (Weed Free)

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
200. 00000
0. 000
EACH
350. 00000
0. 000
HOUR
55. 00000
0. 000
HOUR
180. 00000
5. 000
HOUR
55. 00000
13. 000
sy
100. 00000
2.000
EACH
500. 00000
0. 000
EACH
500. 00000
0. 000
SF
10. 00000
0. 000
TON
38. 00000
0. 000
sy

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

13. 000
0. 000
13. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 07: 49

AMOUNT

275.

1,300

1, 000

.00

.00

.00

.00

00

00

00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 412-00900

0120

507- 00000

0125

607-11525

0130

608- 00000

0135

608- 00010

0135

0140

608- 00050

0145

609-21020

0150

613-07001

0155

626- 00000

0160 626-01104

C22414

22414-BID
NHPP0501- 068

| TEM
DESCRI PTI ON

Concrete Pavenent (9 Inch)

Concrete Slope and Ditch Paving

Fence (Plastic)

Concrete Sidewal k

Concrete Curb Ranp

MATERI AL ALLOMANCE Truncat ed Dones

Brick Pavers

Curb and Gutter Type 2 (Section II-B)

Type One Pull Box

Mbbi |i zati on

Public Information Services (Tier V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
sy
125. 00000
1. 000
cy
450. 00000
0. 000
LF
8. 00000
33. 000
sy
60. 00000
655. 000
sy
115. 00000
EACH
99. 82000
130. 000
SF
50. 00000
129. 000
LF
35. 00000
0. 000
EACH
1, 000. 00000
1. 000
LS
52, 000. 00000
1. 000
LS

8, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

33. 000
0. 000
33. 000

655. 000
0. 000
655. 000

0. 000
0. 000
0. 000

130. 000
0. 000
130. 000

129. 000
0. 000
129. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 01/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 07: 49

AMOUNT

875.

450.

1,980

75, 325

6, 500

4,515

52, 000

8, 800

00

00

.00

00

00

.00

00

00

.00

00

00



CONTI D

CAT NO0200

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

627-30410

629- 01005

630- 00000

630- 00007

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

C22414

NHPP0501- 068

22414-BID

| TEM
DESCRI PTI ON

ROADWAY

Pref ornmed Thernopl asti c Pavenent
Li ne)

Mar ki ng ( Xwal k- St op

Survey Mnunent (Type 5)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (B
Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
800. 000
SF
27.00000
1. 000
EACH
1, 600. 00000
611. 000
HOUR
28. 00000
34. 000
DAY
280. 00000
53. 000
DAY
720. 00000
4. 000
EACH
250. 00000
50. 000
LF
130. 00000
24.000
EACH
125. 00000
20. 000
EACH
175. 00000
3. 000
EACH
2, 500. 00000
2.000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

1. 000
0. 000
1.000

. 000
22.000
. 000

34.000
0. 000
34. 000

53. 000
0. 000
53. 000

4. 000
0. 000
4.000

50. 000
0. 000
50. 000

24.000
0. 000
24.000

20. 000
0. 000
20. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000
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616

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 07: 49

AMOUNT

21, 600

1,600

17,108

9,520

38, 160

1,000

6, 500

3, 000

3,500

7,500

2,000

00

00

00

00

00

00

00

00

00

00

00



CONTI D:

CAT NO0200

0220 630-80380

0225

630- 80393

0230

700- 70010

0235

700-70011

0240

700- 70310

0245 700- 70380

CAT NO0400

0250 620-00020

C22414
22414-BID
NHPP0501- 068

| TEM
DESCRI PTI ON

ROADWAY

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 01/ 25/ 2019

ESTI MATE NO 0005 08: 07: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
268. 000 268. 000
EACH 0. 000 0. 00
15. 00000 268. 000 4, 020. 00
23. 000 23. 000
EACH 0. 000 0. 00
28. 00000 23. 000 644. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
750. 000 750. 000
FA 0. 000 0. 00
1. 00000 750. 000 750. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 327,767.00 % 616.00$% 327,767.00
1.000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMT $ 1,800.00 % 0.00% 1, 800. 00
PRQIECT TOTAL CURRENT AMI $ 329,567.00 % 616.00$% 329,567.00



